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DAILY  REPORT

Jim Kinninger’s progress

First customer to take advantage of the builder assist program

at the DreamAircraft factory.

Day 1

· Introduction course on TUNDRA assembly and the agenda for the 2 weeks to come, followed by a questions and answers period.

· Planification for the installation of antennas cables and wires.

· Final assembly of the right elevator and the trim tab.

Day 2

· Final assembly of the left élévator, the horizontal stabibiliser the vertical stabiliser and the rudder. Hence, the tail section is now fully assembled.

Day 3

· Final installation of the control cables and the electrical wires in the right wing.

· Installation of the last skin under the right wing and final assembly of the right wing.

Day 4

· The last fuselage skin was installed and riveted.

· Installation of the last skin under the left wing and part of the riveting work of that last skin was done. The left wing will be finished tomorrow and the airplane will be put on its wheels.

Day 5

· Final assembly of the left wing.

· The flaps and ailerons were closed and the front seats were assembled.

Day 6

· The horizontal stabiliser and the elevators were installed on the aircraft and the control cables for these parts were connected.

· The vertical stabiliser and the rudder were installed on the aircraft and the control cables for these parts were connected.

· The trim tab and its control cable were installed on the aircraft.

· All the control surfaces and control cables for the tail section were tested and verified.

Day 7

· Well earned rest after six long days of quality work.

Day 8

· The rear seats were assembled.

· The power supplies for the strobe and nav lights kit were installed.

· The windshield was installed.

· Final preparation was made on the wings for the installation of the wings to the cabin, planned for tomorrow.

· The wing struts were prepared for tomorrow’s installation of the wings.

Day 9

· Communication antennas installation.

· Installation of both wings on the aircraft.

· Installation of the flaps and ailerons on the wings.

· Connection fo the control cables and rod ends to the control surfaces.

· Verification and testing of the flight controls.

· Selection of the optimal spot for the pitot tube.

Day 10

· Installation of the fiberglass wing tips and tail fairings.

· Installation the Dynon control module and wiring harness.

· Final installation of the wing struts and jury struts.

· Jim flew the Tundra 200 on floats in the afternoon.

Day 11

· Installation of the dorsal fin.

· Installation of the inside floor panel and inspection panels.

· Installation and connection of the Strobe & Nav lights.

· Installation of the seats and first try by Jim of the seats in his airplane.

· Instruction on the installation of the foot steps.

Day 12

· Connection of the control calbes for the flaps and ailerons.

· Final adjustement of the control cables.

· Fuel lines and fuel fittings inspection.

· Installation of the brake cylinders on the rudder pedals and installation of the stainless steel reinforced brake lines.

· Installation of the inspection plates.

END OF THE FIRST BUILDER ASSIST PROGRAM.  THE AIRCRAFT IS NOW FULLY ASSEMBLED, FROM TAIL TO FIREWALL AND IS READY FOR SHIPPING TO ITS OWNER IN NEVEDA...

